
 
Meeting Minutes, AMS-02 Project Tag-up 

April 10, 2006 
 

Attendees:  
 
Trent Martin (NASA/JSC), Mike Fohey (ESCG), Chris Tutt (ESCG), Leland Hill (ESCG), 
Craig Clark (ESCG), John Sanford (NASA/JSC), Bill Hungerford (MIT), John Heilig 
(ESCG), Paul Nemeth (ESCG), Tim Urban (ESCG) 
Via telecon: Mike Capell (MIT), Jim Nugent (SAIC), Bob Miley (USA), Marco Molina 
(CGS), Johannes Van Es (NLR) 
 
AGENDA: 
 
Open Paper Management Tool 
 
04-051: Complete and Sign the AMS PIA – PIA was presented at PMIT and approved.  It is now 
in NASA Configuration Management awaiting signatures scheduled within the next few weeks.  
Actionee changed to OZ/Joseph Esquival. 
 
04-120: Flight Safety Data Package – CLOSED - CR’s were submitted to collaboration for review 
on 4/7/06. 
 
05-022: Cryosystem Component Testing – On-hold pending resolution of the Magnet Systems 
Integration contract. 
 
05-023: STA Gate Valve – CLOSED - This item is included in the STA contract with SCL. 
 
05-024: Flight Unit Gate Valve – CLOSED - This item is included in the STA contract with SCL. 
 
05-042: Helium Venting Hazard Analysis – Due date changed to 5/1/06. 
 
05-043 Helium Venting Hazard Analysis – Due date changed to 6/1/06 to allow time after 
completion of 05-042. 
 
05-044: Burst Disk Vent Valves – No update. 
 
05-048: LSS Vacuum Gages – CLOSED – Test of gauges in magnetic field was performed on 
4/7/06; passed.    
 
05-049: Supercritical Startup – Pressure head was measured to be less than 1 mbar – analysis is 
in work to determine if this is sufficient.  Bearing life issue was resolved no concerns.   
 
05-054: Leak Before Burst Analysis – Final proposal received from Bala, a meeting with B. 
Manha and G. Ecord is being scheduled to close. 
 



 
05-060: ID Tolerances – CLOSED - Johannes submitted data to G. Ungar including tolerance 
information, tube thickness to be increased to cover all conditions. 
 
05-067: TTCS Tube Relative Displacements – CLOSED – Reference e-mail from B. Sommer 
dated March 24. 
 
05-068: Tracker Radiator Integration Jig – Due date changed to 8/1/06 to accomodate work load 
and need date. 
 
05-069: Thermal Tubing Support Beam – On-hold pending resolution of the Magnet Systems 
Integration contract. 
 
05-075: Using magnet at ESTEC – Response received on alloy of all items with exception of 
baseplate.  No issue with other areas. 
 
05-080: Pilot Valve Vacuum Vessel Installation – On-hold pending resolution of the Magnet 
Systems Integration contract. 
 
05-096: Removal of Nominal Landing Requirements: Chris Tutt to develop follow-up actions and 
define actionees. 
 
05-097: G10 TTCS Brackets: G10 is not acceptable for any structural fasteners.  Discussions with 
NASA Materials are underway to determine if okay for non-structural usage.  Non-structural 
defined as loss of fastener will release particle of less than 0.25 lbs. 
 
05-098: Transportation Safety – A meeting is scheduled on 4/12/06 to identify concerns and 
establish actionees. 
 
AMS_02-PDS-CDR-06: Thermal Optical Properties for the PDS – On-hold pending resolution of 
ETH/CGS contract.    
 
AMS_02-PDS-CDR-08: Capacitance requirement for PDS – On-hold pending resolution of 
ETH/CGS contract. 
 
AMS_02-PDS-CDR-09-2: Thermal Optical Properties for the PDS – On-hold pending resolution of 
ETH/CGS contract. 
 
AMS_02-Thermal_CDR-15: Inconsistent NAS1351 Bolt Yield Strengths – Due date changed to 
4/30.  CAST issue. 
 
AMS_02-Thermal_CDR-17: Insert Test and its applicability to different size of insert – Due date 
changed to 4/30. CAST issue. 
 
AMS_02-Thermal_CDR-57: TRDGB Heaters – CLOSED – Thermostats were added to the 
baseplate showing acceptable analytically.   
 



 
AMS_02-TTCS_PDR-03: Evaporator tail need a redesign – Johannes is working to schedule a 
meeting at NIKHEF prior to April TIM with Bart and Antonio.  New schedule to be established at 
the April TIM. 
 
AMS_02-TTCS_PDR-05: Incorrect Figure Title – To be completed one-month after TTCS_PDR-
03. 
 
AMS_02-TTCS_PDR-06: Installation deformation release – Johannes is working to schedule a 
meeting at NIKHEF prior to April TIM with Bart and Antonio.  New schedule to be established at 
the April TIM. 
 
AMS_02-TTCS_PDR-07: Visual Inspection of the weld and fracture analysis – P. Nemeth to 
pulse D. Rybicki. 
 
AMS_02-TTCS_PDR-08: Leak Integrity Test still TBD – Procedure received from Johannes on 
4/10/06. Procedure was sufficient to satisfy mission success requirement, but not safety 
requirements.  Need to establish workmanship verifications, etc. 
 
AMS_02-TTCS_PDR-09: TTCS Tube Routing – This is high priority work for Antonio and will be 
completed as soon as workload permits. 
 
AMS_02-TTCS_PDR-10: Negative Safety Margin – Johannes to pulse Xinmei Qi. 
 
AMS_02-TTCS_PDR-11: Bolt and Insert Analysis – Johannes to pulse Xinmei Qi. 
 
AMS_02-TTCS_PDR-12: Finite Element Analysis approach and fastener analysis - Johannes to 
pulse Xinmei Qi. 
 
AMS_02-TTCS_PDR-19: TTCrate Location – CLOSED – Document received and reviewed. 
 
AMS_02-TTCS_PDR-20: Modes Missing - Johannes to pulse Xinmei Qi. 
 
AMS_02-TTCS_PDR-25: TTCS Heater Controls – CLOSED – The safety issues have been 
addressed.  Detailed design in work; but intent has been met.  
 
No Tag-up on Monday, April 17th, April 24, or May 1st.  Next Tag-up is Monday, 
May 8th. 
 
 
 
 
 
 
 


